CONTI D: C17763

PCN: 17763- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 13 & RAI LROAD AVE PERCENT TI ME: 8.33 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. SHE0131- 056
SH 13 & RAI LROAD AVE
NAME OF RQAD: 013A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
MARTI NEZ WESTERN CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 25/ 2011 DATE TI ME STARTED 03/21/2011
718 RAI LROAD AVE DATE LET 01/ 06/ 2011 DATE WORK BEGAN
DATE AWARDED 01/ 18/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 18/ 2011 DATE ACCEPTED
R FLE CO 81650 970- 625- 4915 DATE NOTI CE TO PROCEED 03/ 21/ 2011
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 899, 950. 15 PARTI Cl PATI NG $ 62,317. 48 $ 62, 317. 48
AWARD PROJECT AM: $ 784, 309. 90 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 6.92% TOTAL EARNI NGS 62, 317. 48 62,317.48
FUNDS AVAI LABLE: $ 837, 632. 67 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 62,317. 48 62, 317. 48
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,344.52 -1, 344.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 60, 972. 96 60, 972. 96
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 60, 972. 96 60, 972. 96
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 60,972.906

APPROVED FOR PAYMENT BY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1
ESTI MATE RUN 03/ 31/ 2011
10: 51: 16

SPEC YR 2005



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0010 202- 00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 59. 000 0. 000
LF 0. 000 0. 00
16. 40000 0. 000 0. 00
0020 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0025 202- 00200 Renoval of Sidewal k 230. 000 0. 000
Sy 0. 000 0. 00
5. 20000 0. 000 0. 00
0030 202- 00203 Renoval of Curb and Gutter 1, 501. 000 0. 000
LF 985. 000 2,364. 00
2. 40000 985. 000 2,364.00
0035 202- 00220 Renoval of Asphalt Mat 441. 000 0. 000
5% 441. 000 3,153.15
7.15000 441. 000 3,153.15
0040 202- 00240 *Renoval of Asphalt Mat (Pl aning) 6, 718. 000 0. 000
Sy 0. 000 0. 00
1. 55000 0. 000 0. 00
0045 202- 00810 Renoval of Ground Sign 8. 000 0. 000
EACH 3. 000 180. 00
60. 00000 3. 000 180. 00
0050 202- 00900 Renoval of Concrete Footing 2.000 0. 000
EACH 2.000 990. 00
495. 00000 2.000 990. 00
0055 202-01130 Renoval of Quardrail Type 3 53. 000 0. 000
LF 0. 000 0. 00

17. 75000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 4,182. 000 0. 000
CY 0. 000 0. 00
7.70000 0. 000 0. 00
0075 203-00100 Mick Excavation 50. 000 0. 000
CY 0. 000 0. 00
34. 75000 0. 000 0. 00
0080 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0090 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 1. 500 150. 00
100. 00000 1. 500 150. 00
0100 206- 00000 Structure Excavation 387. 000 0. 000
cY 212. 000 2,067.00
9. 75000 212. 000 2,067.00
0105 206- 00065 Structure Backfill (FlowFill) 172. 000 0. 000
CY 4. 500 623. 25
138. 50000 4. 500 623. 25
0110 206-00100  Structure Backfill (Qass 1) 212. 000 0. 000
cY 212. 000 8,162. 00
38. 50000 212. 000 8,162. 00



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 Erosion Log (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
7.95000 0. 000 0. 00
0120 208-00007 Erosion Log (8 Inch) 360. 000 0. 000
LF 0. 000 0. 00
1. 65000 0. 000 0. 00
0125 208-00011 Erosi on Bal es (\Weed Free) 38. 000 0. 000
EACH 9. 000 234.00
26. 00000 9. 000 234.00
0130 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 208- 00050 StormDrain Inlet Protection 3. 000 0. 000
EACH 2.000 280. 00
140. 00000 2.000 280. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 0. 000 0. 00
32.50000 0. 000 0. 00
0145 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0150 208-00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 2.000 98. 00
49. 00000 2.000 98. 00
0155 210-00750 *Reset Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
1, 285. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0165 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 1. 000 425. 00
425. 00000 1. 000 425. 00
0175 216- 00039 Soi |l Retention Blanket (Straw) 277.000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0180 250- 00010 *Environnental Health and Safety Management 1. 000 0. 000
LS 0. 500 1, 250. 00
2,500. 00000 0. 500 1, 250. 00
0185 250- 00050 *Moni tori ng Techni ci an 8. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0190 250-00110 *Heal th and Safety O ficer 4.000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0195 304- 03000 Aggregate Base Course (C ass 3) 448. 000 0. 000
TON 0. 000 0. 00
36. 00000 0. 000 0. 00
0200 304- 06000 Aggregate Base Course (Cl ass 6) 517. 000 0. 000
TON 0. 000 0. 00
32. 75000 0. 000 0. 00
0205 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 52. 000 0. 000
SY 0. 000 0. 00
70. 20000 0. 000 0. 00
0210 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 884. 000 0. 000
TON 0. 000 0. 00
72.80000 0. 000 0. 00
0215 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 853. 000 0. 000
TON 0. 000 0. 00
73.90000 0. 000 0. 00
0220 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 51. 000 0. 000
TON 0. 000 0. 00

828. 80000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQJECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 53. 000 0. 000
TON 0. 000 0. 00
521. 00000 0. 000 0. 00
0230 411-10255  *Enulsified Asphalt (Sl ow Setting) 255. 000 0. 000
GAL 0. 000 0. 00
5. 60000 0. 000 0. 00
0235 420-00112 Ceotextile (Drainage) (dass 1) 5. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0240 506- 00206 Riprap (6 Inch) 3. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 603-01240 24 1nch Reinforced Concrete Pipe 270. 000 0. 000
LF 32. 000 3, 456. 00
108. 00000 32. 000 3, 456. 00
0250 603-10180 18 I nch Corrugated Steel Pipe 338. 000 0. 000
LF 0. 000 0. 00
51. 60000 0. 000 0. 00
0255 603-30018 18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0260 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0265 604- 19105 Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,615. 00000 0. 000 0. 00
0270 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,580. 00000 0. 000 0. 00
0275 606-00710  Guardrail Type 7 (Style CA) 263. 000 0. 000
LF 0. 000 0. 00
67. 85000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0285 608- 00000 Concrete Sidewal k 245. 000 0. 000
SY 0. 000 0. 00
45. 35000 0. 000 0. 00
0290 608-00010 Concrete Curb Ranp 40. 000 0. 000
SY 0. 000 0. 00
76. 10000 0. 000 0. 00
0295 608-00015 Truncat ed Dones 96. 000 0. 000
SF 0. 000 0. 00
19. 30000 0. 000 0. 00
0300 609-21020 Curb and GQutter Type 2 (Section I1-B) 571. 000 0. 000
LF 0. 000 0. 00
15. 75000 0. 000 0. 00
0305 609-21021 Curb and Gutter Type 2 (Section I1-M 1, 795. 000 0. 000
LF 0. 000 0. 00
14. 90000 0. 000 0. 00
0310 610- 00020 Medi an Cover Material (Patterned Concrete) 11, 318. 000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0315 612-00001  *Del i neator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
17. 55000 0. 000 0. 00
0320 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0325 612- 00041 *Del i neator (Flexible) (Type I) 2.000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0330 612-00042  *Delineator (Flexible) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 613-01200 *2 Inch BElectrical Conduit (Plastic) 194. 000 0. 000
LF 0. 000 0. 00
11. 70000 0. 000 0. 00
0340 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2, 340. 00000 0. 000 0. 00
0345 613-40010 *Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00
1, 170. 00000 0. 000 0. 00
0350 614-00011 *Sign Panel (dass I) 70. 000 0. 000
SF 0. 000 0. 00
17. 55000 0. 000 0. 00
0355 614-00012 *Sign Panel (Oass I1) 90. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0360 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0365 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 14. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0370 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
3, 510. 00000 0. 000 0. 00
0375 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0.195 6, 388. 20
32, 760. 00000 0.195 6, 388. 20
0380 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 17, 500. 00
70, 000. 00000 0. 250 17, 500. 00
0385 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 425. 00

1, 700. 00000 0. 250 425. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 627-00005 *Epoxy Pavement Mar ki ng 19. 000 0. 000
GAL 0. 000 0. 00
146. 50000 0. 000 0. 00
0395 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 19. 000 0. 000
GAL 0. 000 0. 00
58. 50000 0. 000 0. 00
0400 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 176. 000 0. 000
SF 0. 000 0. 00
17. 55000 0. 000 0. 00
0405 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 444. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0410 630- 00000 *Fl aggi ng 960. 000 0. 000
HOUR 78.500 2,131.28
27.15000 78.500 2,131.28
0415 630- 00007 *Traffic Control |nspection 24.000 0. 000
DAY 0. 000 0. 00
64. 35000 0. 000 0. 00
0420 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 5. 000 3, 500. 00
700. 00000 5. 000 3, 500. 00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 0. 000
EACH 1. 500 132. 00
88. 00000 1. 500 132. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 0. 000
EACH 7.000 164. 50
23.50000 7.000 164. 50
0435 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 10. 000 235. 00
23.50000 10. 000 235. 00
0440 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 94. 00
23.50000 4. 000 94. 00
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PON: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQJECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 80344 *Construction Traffic Sign (Special) 114. 000 0. 000
SF 43. 500 609. 00
14. 00000 43. 500 609. 00
0450 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 1,170.00
2, 340. 00000 0. 500 1,170.00
0455 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 23. 500 1, 104. 50
47. 00000 23.500 1,104. 50
0460 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 4.500 211.50
47. 00000 4. 500 211.50
0465 630- 80380 *Traffic Cone 25. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0470 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0475 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
FA 25.100 25.10
1. 00000 25.100 25.10
0490 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17763-BI D ESTI MATE RUN 03/ 31/ 2011
PRQJECT: SHE0131- 056 ESTI MATE NO 0001 10: 51: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70025 F/' A Quality Incentive Paynent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70035 FIA Uilities 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00001 Field Ofice (dass 1)

0525 620-00011 Field Laboratory (O ass 1)

0530 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $

1. 000
EACH
4,565. 00000

1. 000
EACH
5, 090. 00000

1. 000

630. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

889, 665. 15 $ 57,122.48 $ 57, 122. 48
0. 000
1. 000 4, 565. 00
1. 000 4, 565. 00
0. 000
0. 000 0. 00
0. 000 0.00
0. 000
1. 000 630. 00
1. 000 630. 00
10,285.00 $ 5,195.00 $ 5, 195. 00
899,950.15 $ 62,317.48 % 62, 317. 48



